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Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF CASTAIC AND VALYERMO
(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for various public
works construction contracts in the unincorporated communities of Castaic and Valyermo.

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and
approve the changes and increased contract amounts for the following construction contracts:

* Project ID No. RDC0014507 — State Route 126/Commerce Center Drive Interchange, related to
construction of a cast-in-place, prestressed reinforced concrete bridge, asphalt concrete pavement,
Portland cement concrete pavement on base material, reinforced concrete barriers, soil-cement
bank stabilization, drainage facilities, traffic signals, and intelligent transportation systems, in the
unincorporated community of Castaic, for a soil cement thickness design discrepancy, with an
increase in the contract amount of $228,788, performed by C.A. Rasmussen, Inc.; and

* Project ID No. RDC0015743 — Big Rock Creek Road at 2,200 Feet South of Mile Marker 0.60,
related to construction of a soldier-pile retaining wall, metal beam guardrailing, and asphalt concrete
pavement of base material, in the unincorporated community of Valyermo, for extended overhead
costs, with an increase in the contract amount of $102,500, performed by Environmental
Construction Inc.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval from the Board for changes in
various public works construction contracts in support of the timely completion of the projects while
avoiding delays and the potential for claims. The descriptions of the changes, estimated costs, and
the necessary time extensions are listed in the enclosures for each contract.

Enclosed for the Board's approval are changes in work in excess of the Director of Public Works'
delegated limits, which are required to complete Project ID Nos. RDC0014507 and RDC0015743.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal
Sustainability (Goal 1) and Integrated Services Delivery (Goal 3). Approval of these changes will
provide improved infrastructure to better serve the public and enhance the quality of life in the
affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0014507, with an increase in the contract amount of $228,788, is included in the
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2014-15 Road Fund
Budget.

Project ID No. RDC0015743, with an increase in the contract amount of $102,500, is included in the
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2014-15 Road Fund
Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs
will be incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contracts for the construction of public works improvements were awarded by the Director or her
designee to the apparent responsible contractors with the lowest responsive bids in accordance with
the State Public Contract Code, the Board's directives, and as recommended by the Director or her
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to
the original plans and specifications or changed conditions encountered during the course of
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construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Approval of the requested changes by the Board will ensure the timely completion of work under
each contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

Spet Jartees

GAIL FARBER
Director

GF:JTS:ma
Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)
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PROJECT ID NO. RDC0014507 — State Route 126/Commerce Center Drive

interchange, (in the unincorporated community of Castaic), Supervisorial District 5,
Contractor: C.A. Rasmussen, Inc.

Project Description:

Construction of a cast-in-place, prestressed reinforced concrete bridge, asphalt
concrete pavement, Portland cement concrete pavement on base material, reinforced
concrete barriers, soil-cement bank stabilization, drainage facilities, traffic signals,
intelligent transportation systems, and the performance of other appurtenant work.

Change in Work:

Soil cement thickness design discrepancy $228,788.00

Description of Change:

It is necessary to compensate the contractor for the additional work and loss of
production due to a 6 1/2 feet undercut of the soil cement back slope.

The cost for this work shall be based on Section 3 of the contract specifications.
Five additional working days will be required because of this change.

Financial Information:

Funding for this project is included in the Fifth Supervisorial District's Road Construction
Program in the Fiscal Year 2014-15 Road Fund Budget. The Road Fund will ultimately

be reimbursed with Westside Bridge and Major Thoroughfare Construction Fee funds as
fees are collected.

Revised Contract Amount:

Original contract amount $35,387,229.10
Changes in work approved

by delegated authority 992,338.37
Change in work to be approved 228,788.00
Revised contract amount $36,608,355.47
Percent total change to original contract amount 3.5%
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PROJECT ID NO. RDC0015743 — Big Rock Creek Road at 2,200 Feet South of Mile
Marker 0.60, (in the unincorporated community of Valyermo), Supervisorial District 5,
Contractor: Environmental Construction, Inc.

Project Description:

Construction of a soldier-pile retaining wall, metal beam guardrailing, asphalit concrete
pavement on base material, and the performance of other appurtenant work.

Change in Work:

Extended overhead costs $102,500.00

Description of Change:

In order to comply with the requirements of the Department of Fish and Game Permit,
the commencement of work was delayed several weeks. Fixed overhead costs were
still accruing during this period and have been negotiated to a standard rate.

The cost for this work shall be based on Section 3 of the contract specifications.

Forty-one additional working days will be required because of this change.

Financial Information:

This repair is necessary as a result of damage caused by the rainstorms  of
December 2010. We are seeking reimbursement for a portion of the project cost from

the State disaster assistance program, but at this time, we are not guaranteed the costs
are eligible for reimbursement.

Funding for this project is included in the Fifth Supervisorial District's Road Construction
Program in the Fiscal Year 2014-15 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $ 969,012.50
Changes in work approved

under delegated authority 35,500.00
Changes in work approved

by the Board 822,391.00

Change in work to be approved 102,500.00

Revised contract amount $1,929,403.50

Percent total change to original contract amount 99%
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